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           For more information about GEF, visit TheGEF.org 
PART I: PROJECT INFORMATION 
Project Title: A bottom up approach to ABS: community level capacity development for successful 

engagement in ABS value chains in Cameroon (Echinops giganteus)  
Country(ies): Cameroon GEF Project ID:1 5796 
GEF Agency(ies): UNDP      (select)     (select) GEF Agency Project ID: 5387 
Other Executing Partner(s): Ministry of Environment, Protection 

of Nature and Sustainable 
Development  

Submission Date: June 10, 2014 

GEF Focal Area (s): Biodiversity Project Duration (Months) 36 months 
Name of parent program (if 
applicable): 
 For SFM/REDD+  
 For SGP                 
 For PPP                  

      Project Agency Fee ($): 85,500 

A.  INDICATIVE FOCAL AREA STRATEGY FRAMEWORK
2: 

Focal Area Objectives 
Trust Fund Indicative   

Grant Amount 
($)  

Indicative Co-
financing 

($)  
(select)   BD-4 NPIF 400,000 600,000 
(select)   BD-4 GEFTF 500,000 500,000 

Total Project Cost  900,000 1,100,000 

B. INDICATIVE PROJECT DESCRIPTION SUMMARY 

Project Objective:  Selected indigenous and local communities in Cameroon participate successfully in ABS-
compliant value chains based on genetic resources (GRs) and associated traditional knowledge (aTK).  

Project Component 
Grant 
Type3 

 
Expected Outcomes 

 
Expected Outputs 

Trust 
Fund 

Indicative 
Grant 

Amount 
($) 

Indicative 
Cofinancin

g 
($) 

Facilitating the 
engagement of ILCs 
in ABS value chains  
and strengthening 
their capacity on ABS 

TA 1.1 Increased ILCs 
capacity to engage 
with and benefit from 
ABS agreements in at 
least one ABS-value 
chain for  Echinops 
giganteus4 (Baseline 
percentage and target 
values will be 
developed during the 
PPG phase as per 
UNDP ABS Capacity 
Development 

1.1.1 At least 150 ILC 
representatives, 
including the 
individuals 
negotiating ABS as 
identified by the 
communities, are 
trained  in the 
necessary skills to 
participate effectively 
in the sustainable 
value chain(s), 
including5: inter alia 

NPIF 363,637 545,455 

                                                 
1   Project ID number will be assigned by GEFSEC. 
2   Refer to the reference attached on the Focal Area Results Framework and LDCF/SCCF Framework when 
completing Table A. 
3   TA includes capacity building, and research and development. 
4   The final ABS-value chains will be decided in the PPG phase of the project after appropriate consultations with 
local stakeholders. There could be more than value chain selected. 
5 The exact nature of training modules will be finalised during the PPG phase after consultations with the 
communities and their supporting CBOs, appropriate government agencies and private sector partners. For example, 
some communities may express interest in additional training in financial management or the setting up of 
administrative / legal structures necessary for benefit sharing.  

 
PROJECT IDENTIFICATION FORM (PIF)  
PROJECT TYPE: Medium-sized Project  
TYPE OF TRUST FUND:NPIF 
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Scorecard)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.2 PIC and MAT 
models (e.g., 
Community Protocol, 
etc) articulate 
communities’ needs, 
rights and concerns 
relating to the 
conservation, use and 
access to natural 
resources including 
GRs and TK  

(i) value chain 
stakeholder 
responsibility 
mapping, (ii) 
community rights in 
relation to genetic 
resources and TK,  
(iii) negotiations on 
PIC and MAT, and 
(iv) best conservation, 
sustainable use and 
harvesting practices, 
collection logistics, 
sample quality and 
traceability systems, 
as appropriate  
 
1.1.2 A minimum of 
three (3) practical 
awareness building 
and communication 
tools6 are developed, 
applied and 
disseminated in local 
languages, leading to 
increased 
understanding of ABS 
by ILCs (including 
involvement of and 
dissemination with 
selected ILC partner 
networks at regional 
and global levels) 
 
1.1.3 At least two (2) 
workshops will be 
organized in which 
key ILC 
representatives from 
participating 
communities  share 
lessons learnt 
 
1.2.1 At least six (6) 
national-level 
dialogues concerning 
the access and use of 
GRs and TK between 
ILCs, private users, 
government and other 
stakeholders lead to 
better mutual 
understanding and 
common expectations 

                                                 
6 The nature of these tools will be developed in the PPG phase of the project after consultations with the 
communities, their supporting CBOs as well as during a workshop held by the ABS Initiative (see partners below) in 
May 2014 on Capacity Building for the Implementation of the Nagoya Protocol for ILCs.  
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1.3 Where Echinops 
giganteus  is harvested 
as part of the ABS 
value chain, such 
harvesting takes place 
under sustainable 
management practices 
(target number of 
hectares of habitat will 
be established during 
the PPG) 
 
 

and increase of trust 
between the parties. 
  
1.2.2 GRs and aTK of 
communities for 
Echinops giganteus  
are articulated 
through a community 
protocol, where 
appropriate and where 
acknowledged, or a 
similar Prior Informed 
Consent (PIC) 
approach 
  
1.2.3  Mutually 
agreed terms (MAT) 
for at least two (2) 
target value chains are 
agreed upon with at 
least one (1) private 
sector partner and 
with adequate 
participation of ILCs 
through relevant 
governance structures 
 
1.3.1 Community-
based management 
plans for Echinops 
giganteus  are in 
place, based on best 
local conservation and 
sustainable use and 
harvesting practices 
and in line with 
local/national 
conservation practice. 
  

2. Integrating lessons 
learned into national 
law making and/or 
implementation 
processes  with the 
aim of harmonizing 
customary practices 
with national ABS 
regulation, including 
through the 
development of an 
appropriate system to 
document and protect 
traditional knowledge 
associated with 
genetic resources 
where such is desired. 
 

TA 2.1 Customary laws 
and good practices of 
ILC engagement in 
target ABS-compliant 
value chains for 
Echinops giganteus  
are disseminated and 
inform law making 
and implementation 
processes as part of a 
harmonisation process 
between customary 
laws and good 
practices with the 
national ABS policy.  
 
 
 

2.1.1 ABS laws and 
policy proposals 
incorporate customary 
laws and good 
practices of ILC 
engagement in target 
ABS compliant value 
chains 
 
2.1.2 At least 50 
representatives of 
Competent National 
Authorities  (CNAs) 
and/or relevant 
government 
institutions are trained 
on ILCs rights to 
GRs, aTK and their 

GEFTF 454,545 454,545 
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2.2 As appropriate, a 
national system to 
document, maintain, 
protect and promote 
TK associated with 
genetic resources is 
developed at the 
national level based on 
the relevant lessons 
arising from the target 
value chains  
 
 
 
 
 
 
 
 
 
 
 
2.3 Good practices of 
ILC engagement in 
target ABS-compliant 
value chains  are 
disseminated 
regionally and 
globally.  
 

involvement in the 
ABS process  
 
2.2.1. Mechanisms 
based on engagement 
with relevant 
stakeholders are 
established to 
facilitate the 
documentation, 
maintenance, 
protection and 
promotion of aTK 
including through 
community protocols, 
ethical codes of 
conduct or guidelines 
for research on 
genetic resources, as 
well as confidential 
and non-confidential 
registries that protect 
TK.  
 
 
2.3.1. Lessons learned 
on ILC engagement in 
ABS value chains are 
disseminated to ILCs, 
nationally, regionally 
and globally (e.g. 
website, CBD and NP 
related meetings, etc) 
for further application 
and replication. 
 
2.3.2 At least two (2) 
regional-level 
dialogues concerning 
the access and use of 
GRs and TK between 
ILCs, private users, 
government, and other 
stakeholders leading 
to south-south 
cooperation. 
 

Subtotal   818,182 1,000,000 
Project Management Cost (PMC)7  (select) 81,818 100,000 

Total Project Cost   900,000 1,100,000 
 
 
 
 

                                                 
7   To be calculated as percent of subtotal. 
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C. INDICATIVE CO-FINANCING FOR THE PROJECT BY SOURCE AND BY NAME IF AVAILABLE, ($) 

Sources of Cofinancing  Name of Cofinancier Type of Cofinancing Amount ($) 
Private Sector MANE Foundation TBD Cash 350,000 
Private Sector MANE Foundation TBD In-kind 150,000 
Bilateral Aid Agency (ies) ABS Capacity Development 

Initiative (including GIZ) 
In-kind 250,000 

Bilateral Aid Agency (ies) BMU Global ICCA Support 
Initiative (delivered through SGP) 

Cash 250,000 

NGO  Natural Justice Cash 50,000 
NGO  Natural Justice In-kind 50,000 
Total Cofinancing   1,100,000 

D. INDICATIVE TRUST FUND  RESOURCES ($) REQUESTED BY AGENCY, FOCAL AREA AND COUNTRY
1 

GEF 
Agency 

Type of Trust 
Fund 

Focal Area Country Name/Global 
Grant 

Amount 
($) (a) 

Agency Fee 
($) (b)2 

Total ($) 

c=a+b 

UNDP NPIF Biodiversity Cameroon 400,000 38,000 438,000 
UNDP GEFTF Biodiversity Global 500,000 47,500 547,500 

Total Grant Resources 900,000 85,500 985,500 
1  In case of a single focal area, single country, single GEF Agency project, and single trust fund project, no need to provide 
information for    
    this table. PMC amount from Table B should be included proportionately to the focal area amount in this table.  
2   Indicate fees related to this project. 
 
E.  PROJECT PREPARATION GRANT (PPG)8 

Please check on the appropriate box for PPG as needed for the project according to the GEF Project Grant: 
                         Amount                         Agency Fee                  
              Requested ($)       for PPG ($)9 
 No PPG required.                                                    ___-- 0--________       _  --0--_______ 
 (upto) $50k for projects up to & including $1 million        ___40,000________      ___3,800_____ 
 

PPG  AMOUNT REQUESTED BY AGENCY(IES), FOCAL AREA(S) AND COUNTRY(IES) FOR MFA AND/OR MTF ROJECT ONLY 

Trust Fund GEF Agency Focal Area 
Country Name/

Global 

(in $) 

 
PPG (a) 

Agency
Fee (b) 

Total
c = a + b 

NPIF UNDP Biodiversity Cameroon 40,000 3,800 43,800 

Total PPG Amount 40,000 3,800 43,800 
MFA:  Multi-focal area projects;  MTF:  Multi-Trust Fund projects. 

 

PART II:  PROJECT JUSTIFICATION10 

A. PROJECT OVERVIEW 
A.1. PROJECT DESCRIPTION. BRIEFLY DESCRIBE THE PROJECT, INCLUDING ; 1) THE GLOBAL 

ENVIRONMENTAL PROBLEMS, ROOT CAUSES AND BARRIERS THAT NEED TO BE ADDRESSED; 2) THE BASELINE 

SCENARIO AND ANY ASSOCIATED BASELINE PROJECTS, 3) THE PROPOSED ALTERNATIVE SCENARIO, WITH A 

BRIEF DESCRIPTION OF EXPECTED OUTCOMES AND COMPONENTS OF THE PROJECT, 4) 

INCREMENTAL/ADDITIONAL COST REASONING AND EXPECTED CONTRIBUTIONS FROM THE BASELINE , THE 

GEFTF, LDCF/SCCF AND CO-FINANCING; 5) GLOBAL ENVIRONMENTAL BENEFITS (GEFTF, NPIF) 

                                                 
8  On an exceptional basis, PPG amount may differ upon detailed discussion and justification with the GEFSEC. 
9   PPG fee percentage follows the percentage of the GEF Project Grant amount requested. 
10  Part II should not be longer than 5 pages. 
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AND/OR ADAPTATION BENEFITS (LDCF/SCCF); 6) INNOVATIVENESS, SUSTAINABILITY AND POTENTIAL FOR 

SCALING UP 

 

Background 
 
193 nations have signed the Convention on Biological Diversity (CBD) and committed to developing a legal 
framework for the access to genetic resources and equitable benefit sharing. This third objective has been identified 
as crucial in order to implement the first and second objectives of the CBD, namely the conservation and sustainable 
use of biological diversity. After lengthy negotiations, the Nagoya Protocol on Access and Benefit Sharing (ABS) 
was adopted in October 2010. It lays down concrete ABS principles for CBD Member States and establishes an 
international mechanism for monitoring the utilization of genetic resources. This should not only prevent biopiracy, 
i.e the illegal appropriation of genetic resources (GRs) and/or associated traditional knowledge (aTK), but also 
facilitate access to GRs and provide a subsequent incentive for the conservation and sustainable use of biodiversity.  
 
CBD member states now have to decide on the ratification of the Nagoya Protocol and are faced with the challenge 
of implementing it in their national law, as well as promoting ABS-compliant value chains addressing the 
specificities of genetic or biochemical compounds arising from biodiversity. In order to comply with the Nagoya 
protocol, the utilization of GRs corresponds with defined activities "to conduct research and development on the 
genetic and/or biochemical composition of genetic resources, including through the application of biotechnology". 
While some countries already had ABS regulations or policies in place before the Nagoya Protocol was adopted, the 
amount of good ABS practice is still limited. One of the most challenging aspects countries have to come to terms 
with is the role of indigenous and local communities (ILCs) in these value chains. Challenges include the 
development of adequate processes for the Prior Informed Consent (PIC) of ILCs, local capacities for the 
negotiation of Mutually Agreed Terms (MAT) and related ABS contracts, as well as a general awareness amongst 
ILCs of rights under the Nagoya Protocol and national laws.  
 
Cameroon:  
 
The principle ABS-value chain targeted through this project  is based on Echinops giganteus which is an erect herb 
that grows at altitudes ranging from 950 - 2400m and is an endemic species of Cameroon . In the western region of 
Cameroon its rhizomes are used as an ingredient in different culinary preparations and as a remedy against 
numerous diseases11. The potential value of the resource for its use in the fragrance and flavor sectors have been 
under investigation for several years.  
 
The local community  involved is the Magha - Bamunbu, based in the South West Region of Cameroon. The 
community has been receiving some support from a local NGO (ERuDef), and is being assisted by the foundation 
Mane &Nature in developing the sustainable production of the raw material and management of the resource. With 
an altitude of 2 740m, Mount Bamboutos is the third summit of Cameroon. It straddles three regions: west, south -
west and north- west. It is the richest in terms of mountain biodiversity and many ecosystem services provided 
nationally and across the Gulf of Guinea. Its environment is hilly and its vegetation includes savannas.  Magha is a 
village belonging to the locale of Bamumbu, located at 2400 m altitude in the sub-division Wabane, Department of 
Lebialem (South West Region). It has about 6,000 inhabitants, mainly composed of farmers and ranchers. The main 
threats to biodiversity are related to overuse of land and deforestation, which cause frequent landslides and severe 
erosion. The village also suffers from water shortage, partly due to an immoderate planting of Eucalyptus for 
construction needs. Echinops giganteus is very abundant in the area of the community, mostly found on pastures, 
and is presently not under threat. ERUDEF is working with the local community on sustainable harvesting plans, 
and is supporting trials for the domestication of this wild resource. 
 
While Echinops is being targeted as the principle value chain in Cameroon, the final decision with regards to 
possible additional value chains (such as Mondia Whitii) will be taken after appropriate consultations with the local 
communities and their supporting CBOs and/or NGOs. As a result, more than one value chain may be chosen during 
the PPG phase.  
 
Legal frameworks with respect to ABS: 
 

                                                 
11 Tchetcha, Dany: Literature Review on Echinops Giganteus. ERuDeF, November 2012 
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In Cameroon, a national ABS strategy was developed by the government with the involvement of key stakeholders, 
supported by financing from a GEF-5 FSP12 (Support for national implementation of ABS in 6 African Countries). 
This strategy translates the regional ABS strategy of the COMIFAC to the national level. A national, multi-
stakeholder ABS committee is in place. Currently this committee is finalizing an interim decree in order to regulate 
ABS until a permanent legal framework can be enacted. The rights of indigenous and local communities regarding 
Genetic Resources, as well as the legal protection of aTK, are however not yet sufficiently clarified. 
 
 
Baseline Projects : 
 
In Cameroon, the French user company, V. Mane Fils, is researching the potential value of the resource for its use in 
the fragrance and flavor sectors. First trials were already conducted in 1999, but extraction and analysis, based on a 
first batch of samples, has been ongoing since 2012. In parallel, the local provider community (Magha - Bamunbu, 
South West Region) and a local supporting NGO (ERuDef) are being assisted by the foundation Mane &Nature in 
developing the sustainable production of the raw material and management of the resource. 
 
A "pre-PIC" was signed in 2012 between the local community, ERuDef and V. Mane Fils.  The ABS Initiative is 
supporting the dialogue between parties and negotiation of a first ABS agreement between the Cameroonian 
government and the user company to cover the research phase, with an understanding that further negotiations are 
needed once the commercial value of the GR has been identified. The signature of this agreement is foreseen for the 
second quarter of 2014. The initial negotiation of the ABS agreement was complicated by the absence of national 
ABS legislation in Cameroon. The dialogue and negotiations around this value chain are therefore seen as a pilot for 
Cameroon and are informing the development of the national ABS framework. The ABS Initiative is also supporting 
the consultations for an interim decree which will regulate access to GR and TK while the law is being drafted. 
While the ABS Initiative is supporting dialogues between actors and negotiations between the user and the 
Cameroonian Government, there is a lack of means and capacity to properly address the involvement of the local 
community beyond actual participation in meetings. ERuDef  is currently supporting the community in building up 
the value chain (inventory, sustainable harvest and production practices) through a project by Man and Nature (a 
French NGO) but lacks the continued funding and capacity to address specific ABS-related issues with the 
community.  
 
During the time-span of the proposed GEF investment (2015-2018), the baseline project consists of foundational 
initiatives estimated at $1,100,000. These initiatives will strengthen the national capacity to enable ABS frameworks 
($300,000). Specifically, the support from GEF will facilitate the support for and implementation of the Nagoya 
Protocol and will raise awareness about ABS access procedures, industry requirements, and monetary and non-
monetary benefits that will be negotiated between the users and the providers of the genetic resources. Additionally, 
the baseline will enable the conservation of Echinops giganteus through the implementation of community protocols 
which will include a species sustainable use plan ($300,000). The community protocol will have as its main 
objectives to: (i) conserve Echinops giganteus populations and their habitats in line with harvesting regimes and 
ethno-botanical monitoring techniques; (ii) promote the sustainable use the species in support for  rural livelihoods; 
and (iii) raise awareness amongst all concerned stakeholders about the biological and socio-economic importance of 
the target species.  
 
Bioprospecting research aimed at developing the new cosmetic product will continue in conjunction with V. Mane 
Fils ($500,000). V. Mane Fils is aware that Echinops giganteus possess biochemical properties that are potential 
sources of natural ingredients for novel products in the cosmetics industry. While existing biotrade is taking place, 
the biodiscovery is targeting new and original products which are unrelated to the current supply chains. The 
baseline project activities will be to: (i) provide support for the biochemical and toxicological comparisons of 
Echinops giganteus; (ii) provide support for the implementation of the ABS partnership agreement developed in 
May 2014 with participating ILCs; (iii) facilitate the training of ILCs, government counter-parts, and technical staff 
for the development of community protocols; and (iv) support research for the evaluation of the efficacy of naturally 
occurring compounds in Echinops giganteus as ingredients in the cosmetics industry. 
 
V. Mane Fils is also interested in exploring further value chains in Cameroon, which will equally benefit from the 
lessons learned through the Echinops g. process. 

                                                 
12 UNEP/GEF project to support national implementation of ABS in six African countries, with GIZ as Lead 
Executing Agency 
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Baseline scenario: Despite the importance of these current initiatives, they are insufficient to ensure that selected 
indigenous and local communities in Cameroon can participate successfully in ABS-compliant value chains based 
on genetic resources (GRs) and/or associated traditional knowledge (TK). Also, the necessary capacities to negotiate 
PIC and MAT procedures is limited. Under a business as usual scenario, the existing investments in the target value 
chain(s) will not comprehensively address the consultation needs of indigenous and local communities in relation to 
the requirements of the available PIC and MAT procedures.   
 
Long-term solution: is to facilitate the effective participation of ILCs in ABS compliant value chains and the fair 
and equitable sharing of benefits with these communities through PIC and MAT models, good ABS practices of 
ILCs engagement that are incorporated into national legislation, while ensuring the sustainable use, conservation and 
harvesting of biological species used to develop products. 
 
Two specific barriers prevent the fulfillment of the proposed long-term solution: 
 
1. Limited capacity of communities to participate in ABS value chains . While some ABS activities are ongoing  
in Cameroon, there is a lack of resources and of expertise to genuinely integrate ILCs in existing and emerging ABS 
value chains. If ABS value chains are not developed with the genuine participation of and respect for the rights of 
the involved communities, this will remain a weakness of the value chains, and the ABS systems in place will not 
effectively contribute to local livelihoods and to the conservation and sustainable use of biodiversity. 
 
2. Absence of models to incorporate good ABS practices of ILC engagement into national legislation. Rights of 
ILCs to GRs and TK are not sufficiently clarified in Cameroon, as in many other countries. There are very few 
successful ABS value chains with community participation worldwide, therefore the lessons learned through the 
project will be of benefit at the regional and international level as well. 
  
 
The GEF alternative scenario 
The GEF’s incremental funding and co-financing resources will be used to overcome the barriers in Cameroon 
mentioned previously. It will contribute to the long-term solution through two interconnected  components: 1) 
Facilitating the engagement of ILCs in ABS value chains  and strengthening their capacity on ABS; and 2) 
Integrating  lessons learned into national law making and/or implementation processes  with the aim of harmonizing 
customary practices with national ABS regulation, including through the development of an appropriate system to 
document and protect traditional knowledge associated with genetic resources where such is desired. Collectively 
these two components will contribute towards the effective participation of ILCs in ABS-compliant value chains and 
the fair and equitable sharing of benefits with these communities. To this end, at least one target value chain will be 
selected in Cameroon. These cases will represent different realities and therefore provide a range of lessons. The 
insights gained will be fed into the ongoing national ABS processes in order to clarify the rights and roles of ILCs 
concerning GRs and TK. In addition, these lessons will be disseminated to stakeholders of other ILC value chains 
(nationally, regionally, and globally) in order to upscale the best practice and develop South-South exchange of 
experiences.  
 
Component 1: Facilitating the engagement of ILCs  in ABS value chains  and strengthening their capacity on 
ABS 
 
In Cameroon, the project will build the capacity of the local community engaged in the emerging value chain around 
Echinops giganteus While V. Mane Fils will continue research and development activities, and ERuDef will 
continue the support of the community for sustainable harvest and processing, this project will enable the 
community to engage with the ABS aspects of the value chain.  It will enable the community to engage in 
negotiations with further actors along the value chain (i.e. user and the government) on the terms of the future ABS 
agreement for the commercial phase. It will facilitate a dialogue between the community, the user and the 
government in order to achieve better mutual understanding on priorities and expectations. It will strengthen local 
governance structures to ensure that these will be able to engage successfully with the value chain in the long term, 
and support dialogues on the rights and local rules of the community regarding access and use of their resources and 
aTK, through a community protocol or other means.  
 
The project will also aim to strengthen and scale up at least one additional ABS value chain. The value chain will 
have to be made compliant with the new national ABS law, and will be identified with the help of the PPG, 
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involving national and local stakeholders in the identification process. In the process, local governance structures 
will be strengthened, awareness of ABS will be increased through adapted communication tools, and dialogues will 
be facilitated between the communities, users and government. In these cases, since no ABS agreements have been 
developed so far, the PPG would review the capacities of selected provider communities to enter into dialogue with 
users and to negotiate a future ABS agreement.  
 
The contributions of the proposed project compared to the baseline scenario will include: 
 

- Strengthened community capacity on ABS and successful engagement in target value chains in Cameroon 
(Echinops giganteus) through building ILCs capacity to engage with and benefit from ABS agreements; 
development of PIC and MAT models that articulate communities’ needs, rights and concerns relating to 
the conservation, use and access to natural resources including GRs and TK; and sustainable management 
of habitats of  Echinops giganteus ; and establishment of community protocols that establish conservation  
and sustainable use, harvesting practices, collection logistics, sample quality and traceability systems, as 
well as mutual understanding, expectation management and trust building between relevant stakeholders in 
relation to the respective ABS value chains through dialogue.  

 
 
Component 2: Integrating lessons learned into national law making and/or implementation processes  with the 
aim of harmonizing customary practices with national ABS regulation, including through the development of an 
appropriate system to document and protect traditional knowledge associated with genetic resources where such 
is desired. 
 
The Echinops g. value chain is currently seen as a test case in Cameroon to inform adequate institutional and legal 
frameworks. The results of the project will therefore be directly incorporated into the national discussions on the 
rights of local communities in future ABS agreements and in the development of the national system. Since there are 
already some experiences on the integration of ILCs in biotrade and ABS value chains, the focus of activities will be 
to distill lessons learned and make them available, both at the national, regional and global levels. 
 
The contributions of the proposed project compared to the baseline scenario will include: 

 
- Incorporation of ABS-compliant value chains and dissemination of lessons learned in national legislation 

and regulatory frameworks in Cameroon. Specifically good practices of ILC engagement in target ABS-
compliant value chains will be documented and shared, and their incorporation into national legislation and 
regulations will provide regional and international best practices as well as enhancing adherence to the 
Nagoya Protocol. 

 
At the end of the project, the improved participation of the concerned communities in the selected value chains will 
be achieved through increased capacity both at the local and national level. Activities will be necessarily innovative 
with the potential for scaling up the best practices tested through future ABS value chains.  
 
Through the involvement of the ABS Capacity Building Initiative and the UNDP-implemented GEF Small Grants 
Programme, this project will be in a strong position to enter into dialogue with national government institutions and 
relevant international networks and disseminate best practice regionally and internationally. Furthermore, the project 
will see to the development of a number of ABS communication tools that can be used and made available to ILCs 
beyond this project.  
 

 

Global environmental benefits.  
 
By supporting the implementation of the Nagoya Protocol, the expected global environmental benefits include: (i) 
contributing to the achievement of the three objectives of the CBD and the Aichi Targets, thereby reducing the rate 
of loss of global biodiversity; (ii) enabling local communities and countries to reduce biodiversity loss by deriving 
greater economic benefits from genetic resources, thereby providing incentives for biodiversity conservation; (iii) 
strengthening the rights and stewardship of ILCs to their resources and TK, thereby contributing to the local 
conservation and sustainable use of biodiversity. This project will contribute to the conservation and sustainable 
management of species in the target habitats.  
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Cameroon has a complex mosaic of diverse habitats, with moist, tropical forest dominating in the south and covering 
54% of the country (UNEP-WCMC), montane forest and alpine savannah in the highlands, and sub-Sahelian 
savannah in the far north. These diverse habitats harbour more than 9,000 species of plants, 160 of which are 
endemic. In the Western Highlands of Cameroon there is however a preponderance of patches of land still preserved 
as sacred groves because of strong religious beliefs held by the indigenous people. These sacred groves, rich in 
medicinal, rare, and endemic plants, are refugia for the relic flora of the region The groves are repositories 
of biodiversity and harbour many threatened floral and faunal species and are the places where the village deity 
resides. The project will contribute to the conservation of the Mount Bamboutos habitat consisting of tropical 
habitats that include Entandrophragma angolense and Vepris louisii used in the local treatment of Malaria. These 
and numerous endangered other species of global significance will benefit from the project.  
 
Innovation, sustainability and scale-up potential:  
 
Innovation: This project is not only innovative but novel as this is the first time that genetic resources of wild 
Echinops giganteus will be accessed in order to develop new and original cosmetic products. Furthermore,  this 
project is also innovative as it is the first time that Cameroon has the opportunity to exchange models on the 
engagement of ILCs in ABS value chains. Further innovation comes from the project’s role demonstrating the link 
between ILCs, government and an industry-partnership on natural ingredients (Responsible Ecosystems Sourcing 
Platform, RESP), which will serve as a model for other countries regionally and globally that seek to build a bio-
knowledge society for sustainable human development.  
 
Sustainability: The outcomes will be sustainable as Cameroon is committed to ensuring the conservation and 
sustainable use of Echinops giganteus populations through the application of community protocols and sustainable 
use regimes. Component 1 will be sustainable as long as Echinops giganteus and related value chains are developed 
and contribute to a sustainable flow of monetary and non-monetary benefits for the concerned ILCs. The successful 
negotiation of benefits may also contribute to the sustainability of the conservation outcomes.  The outcomes of 
Component 2 will be sustainable insofar as they will be mainstreamed into national and provincial laws and policies 
and financial resources will be assigned to ensure the implementation of the national ABS framework.  
 
Scale-up potential: The lessons learned from the development of an ABS framework for Cameroon will be 
instrumental in structuring and delivering similar ABS schemes for other countries in the region and globally. The 
linkages between key national stakeholders such as ILCs working on a range of value chains will surpass the 
duration of this project affording sustainability of efforts and providing lessons for scale-up potential between South 
Western Highlands and other provinces of Cameroon and related habitats/ecosystems in Nigeria and parts of Central 
and West Africa.  
 
The private sector partner (MANE) is also a member of the Natural Ingredients working group of the Responsible 
Ecosystems Sourcing Platform (RESP). The RESP working group brings together approximately 10 reputed 
international companies engaged with value chains in the cosmetics and natural ingredients industry. As one of the 
project partners, the RESP Secretariat has offered technical support and advice to the project, including in reviewing 
the experience of MANE in the R&D process in relation to experiences of other international companies engaged 
with similar value chains which pertain to the engagement of ILCs and relevance to the implementation of the 
Nagoya Protocol.  
 
As part of the project design preparatory activities undertaken so far, RESP has emphasized the need to effectively 
describe and explain the realities and complexities of R&D processes completed by the cosmetics industry to 
concerned ILC populations. The GEF project demonstration will be reviewed and analyzed by the RESP 
international working group for potential mainstreaming, replication and scaling up with other international 
companies. For reasons of confidentiality, the names of the other international companies taking part in the RESP 
working group cannot be disclosed at the stage of PIF entry. Nevertheless, if successful in developing a coherent 
model for ILC engagement in the value chains, the project offers considerable scope for influencing a number of 
other private sector partners working in the cosmetics and natural ingredients sector covered by the Nagoya Protocol. 
 

 

A.2. Stakeholders. Identify key stakeholders (including civil society organizations, indigenous people, gender 
groups, and others as relevant) and describe how they will be engaged in project preparation: 
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- Natural Justice is an international NGO with its headquarter in Cape Town, South Africa. Over the last 5 
years Natural Justice has worked on the forefront of using community protocols in the context of ABS. 
Jointly with the ABS Capacity Development Initiative (below), Natural Justice has contributed to numerous 
ABS training to African stakeholders ranging from government official to local communities and have 
actively supported communities in the negotiation of ABS agreements. The organization is considered a 
key partner in this project and its role will be: (i) supporting the facilitation of community protocol 
development and stakeholder dialogues processes; (ii) providing training on community rights in relation to 
ABS; (iii) coordinating the design of practical awareness building and communication tools; and (iv) 
providing its technical expertise to national regulatory processes, as appropriate. 

- ABS Capacity Development Initiative (ABS Initiative) - will be in charge of oversight of the respective 
value chains and in charge of communicating with different stakeholders along the value chain, including 
government focal points and the private sector party. 

- GEF Small Grants Programme (SGP) – Central Programme Management Team (CPMT) coordination and 
technical support at the global level, combined with national level programmatic and administrative support 
in Cameroon, in particular for relations with ILCs.  

- V. Mane Fils - French company in the aromatic products sector, which is the private sector party to the 
target value chains in Cameroon and elsewhere in Sub-Saharan Africa. In 1871, Victor Mane started 
producing fragrant materials from regional flowers and plants in the South of France. Since then, the small 
distillery has grown to become one of the leading flavours and fragrances companies worldwide, and has 
continually been run by the Mane family. The stated research priority of the company is to "interpret nature 
to deliver our vision of natural flavours and fragrances, using both biotechnologies and new synthetic 
molecules, to enrich our ingredients palette and bring an extra competitive edge to MANE’s products". The 
company employs some 3,500 people in 30 countries, with 23 manufacturing sites and 40 R&D Centres. 
9% of annual revenues in the company, totaling approximately 638 Million Euros in 2012, are invested in 
R&D. 

- GIZ Cameroon and regional programme in support of the COMIFAC- supporting the Cameroonian 
government in developing ABS legislation 

- ERuDeF - Environment and Rural Development Foundation - a Cameroonian non-profit organization 
founded in 1999 dedicated to the conservation of wildlife and protection of fragile environments through 
research, training, education and community engagement. It is supporting the Magha Community in 
relation to the Echinops g. value chain. 

- Man &  Nature (L’Homme et l’Environnement) - French NGO providing technical support to ERuDeF in 
relation to the valorisation of Echinops giganteus. 

- The Responsible Ecosystems Sourcing Platform (RESP) is a Swiss member-based multi-stakeholder 
platform composed of companies from the cosmetics, fashion, and jewelry industries, governments and 
inter-governmental agencies, research institutions and civil society organizations. RESP is supporting the 
development of a sustainable ABS supply chain surrounding Echinops g.  RESP will help to build the 
capacity of government and ILCs stakeholders in better understanding the R&D processes as an essential 
part of a more effective ABS system. 

 

A.3 Risk. Indicate risks, including climate change, potential social and environmental risks that might 
prevent the project objectives from being achieved, and, if possible, propose measures that address these risks 
to be further developed during the project design :  

      

Scope	 Risk	 Level Mitigation	Measures
Community 
level 

Community’s lack of 
capacity / consensus to 
engage 

Medium While community protocol process aims at building 
positions within the communities, it is essentially a capacity 
building, consensus generating and empowerment process. 
Elements on legal empowerment and ABS training are 
essential elements of the process. Hence, capacity will be 
build along the project, thereby mitigating the identified 
risk.  

Overexploitation; The 
excessive removal of 
plant materials beyond 
the carrying capacity of 
the environment as a 

Low In both countries strict spatial management plans are in 
place that allow the communities to manage their own 
resources, yet with a number of caps in place to prevent 
overharvesting. The targeted supply chains do not affect 
food crops and competing usage is considerably low.  
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consequence of 
increasing commercial 
activities or competing 
usage. 

Industry/ 
Value chain 

 

Volatile market, leading 
to unsteady demand for 
resources or resources of 
higher quality standard.  

Medium Working with enterprises that are well integrated into value 
addition abroad is key to ensuring a steady demand for 
resources, and hence a stable business environment. The 
industrial partners in this project already have vast 
experience in the field of bio-products and R&D for 
molecules and genetic resources. In addition, the private 
sector partner is also financially invested in the project 
which further increases the incentive to ensure a stable 
business environment throughout the entire supply chain.  

Ambiguity over 
regulatory requirements 
in the countries of 
operation and transfer 
markets  

High With less than half a dozen countries in sub-Saharan Africa 
having implemented comprehensive ABS legislation the 
regulatory environment for value chains continues  to be 
somewhat ambiguous. Working with governmental actors 
throughout the project is hence key to ensuring that all 
requirements all well known, managed and complied with 
and that upcoming changes (i.e. development of 
Cameroon’s ABS policy) are known. It will also be 
essential to monitor developments in transfer markets as 
these can add additional requirements. All actors involved 
in the project have previously worked in these countries and 
are familiar with, and partially involved in these events.  

Project admin. High number of project 
partners 

Medium The project involves a high number of project partners, 
especially considering it’s size. A clearly articulated 
strategy, including an overview on individual 
responsibilities, shared responsibilities, and timelines will 
help coordinating among these partners. One focal point, 
who is in charge of coordinating all partners in both 
countries will furthermore ensure that the strategy is 
followed.  This role is going to be provided by UNDP. 

Lack of cooperation of 
host governments. 

Low The project has the explicit support of the Cameroon 
government and relevant governmental bodies are involved, 
which clearly mitigates this otherwise high impact risk.  

Reduced commercial 
viability of the project. 

Medium Changes in the global market, changes in novel product 
approval regulations, currency fluctuations and other 
macro-economic changes all impact this project due to its 
reliance on global markets and integrated supply chains. 
Not all risks can be foreseen, yet the reliance on a variety of 
partners, a variety of funding sources and fairly flexible 
supply chains all help to mitigate these risks.  

 
A.4. Coordination. Outline the coordination with other relevant GEF financed and other initiatives:  

Cameroon will benefit from an association with the ABS Capacity Development Initiative. The ABS 
Capacity Development Initiative is a multi-donor initiative hosted by the German Federal Ministry for 
Economic Cooperation and Development (BMZ) and implemented by GIZ. It is co-funded by Germany, 
Norway, Denmark, the European Union and the Organisation Internationale de la Francophonie. Since 
2005, the ABS Initiative supports negotiators of the African Group to prepare and coordinate for ABS-
related negotiations under the CBD; it conducts trainings and multi-stakeholder workshops and produces 
studies on specific ABS topics; it offers expert advice and peer to peer exchange among countries and it 
offers direct support to countries in Africa, the Caribbean and the Pacific (ACP) to ratify and implement 
the Nagoya Protocol. The Initiative collaborates with bilateral GIZ projects in Cameroon as well as other 
ACP countries, in order to ensure coordination of activities in support of national legislation and ABS 
value chains. The regional GIZ programme in support of the COMIFAC is also about to launch a new 
component on ABS, which will provide capacity development at the sub-regional level. 
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The lead NGO in Cameroon (ERuDeF) is expected to be supported by a GEF SGP grant from the 5th 
Operational Phase (OP5) in mid-2014 in order to lay the basis for the medium-size GEF investment for 
the value chain in the country. Cameroon will also benefit from a regional NPIF project in support of 
COMIFAC countries, which is currently under development. The medium-size project is expected to 
contribute case materials towards other associated GEF full-size investments (i.e. global and regional) 
pertaining to ABS and ILCs.  
 
Natural Justice has collaborated with partners in Sub-Saharan Africa through the ABS Capacity 
Development Initiative-supported project, the African Biocultural Community Protocol (BCP) Initiative 
since its inception in 2011. Through the BCP Initiative, Natural Justice has supported the development of 
community protocols with local communities with respect to traditional knowledge, land and natural 
resource use in Sub-Saharan Africa. 

 
 
B. DESCRIPTION OF THE CONSISTENCY OF THE PROJECT WITH: 

B.1 National strategies and plans or reports and assessments under relevant conventions, if applicable, 
i.e. NAPAs, NAPs, NBSAPs, national communications, TNAs, NCSAs, NIPs, PRSPs, NPFE, Biennial 
Update Reports, etc.: 

 

Cameroon’s strategy on the valorization of GRs and TK was first outlined in its NBSAP published in 
2000. The Plan’s Strategic Goal 2 directly speaks to implementing the CBD’s ABS objective, while 
Strategic Goal 3 refers to strengthening the capacity of ILCs to ensure the conservation and sustainable 
use at the local level with the effective participation of ILCs. In 2009, Cameroon reported on the 
progress on implementing the National Strategy as part of its Fourth National Report to the CBD. ABS 
is again mentioned as a core objective, in particular on forest and agricultural genetic resources. The 
report, however, identifies a number of risks and challenges that have been hampering implementation. 
In the area of forest-based genetic resources, for instance, the report notes that a lack of educational 
infrastructure in rural areas has reduced the potential for ILCs to engage in valorization processes in 
meaningful ways. Likewise, a lack of cooperation between communities and resources users, often 
fuelled by misunderstanding and insufficient capacities at the community level, is identified as a main 
reason for not integrating ILCs in new value chains, effectively keeping them from a fair and equitable 
share of benefits (Objective 10.1-2, Risks). The new National report is due in the second quarter 2014. 
It is likely to place further emphasis on ABS, especially as first valorization is now taking place. 
Cameroon not only places great emphasis on strengthening its ABS system (including developing an 
ABS policy), but in particular on ensuring that ILCs are well integrated in emerging value chains. 

 

B.2. GEF focal area and/or fund(s) strategies, eligibility criteria and priorities: 

The project fits with the GEF Biodiversity Strategies for GEF 5 (BD-4) and the Aichi Target 16 (‘By 2015, the 
Nagoya Protocol on Access to Genetic Resources and the Fair and Equitable Sharing of Benefits Arising from their 
Utilization is in force and operational, consistent with national legislation’). 
 

B.3 The GEF Agency’s comparative advantage for implementing this project:  

The UNDP’s Biodiversity and Ecosystems Programme has a large portfolio of biodiversity projects, with 55 projects 
in 45 countries globally.  Since 2012, UNDP has consolidated implementation of the third objective of the CBD 
through GEF-funded projects that facilitate not only the ratification of the Nagoya Protocol but also access to 
genetic resources and benefit-sharing in about 20 countries. UNDP is working with governments and stakeholders in 
developing countries that already have a policy framework in place for ABS in order to assist them in accessing 
financing and to facilitate ABS deals such as sustainable ethical bioprospecting programs or deals between 
corporations interested in accessing genetic resources and organizations representing the providers of these 
resources.  

In this context, UNDP is also supporting local and indigenous communities for the development of payment and 
benefit-sharing mechanisms and bio-cultural community protocols through the work of the GEF Small Grants 
Programme (SGP) and other relevant MSPs. The SGP has also established a partnership with the ABS Capacity 
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Development Initiative, a multi-donor global initiative on ABS with a special focus on the African, Caribbean and 
Pacific countries (see Section A.4 above).  

UNDP is also supporting countries with the development of National ABS frameworks in a number of countries 
with a Senior Technical Adviser (STA) specializing in ABS and a network of regional technical advisors in the 
UNDP regional centers of Panama, Bangkok, Bratislava and Addis Ababa. These regional technical advisors support 
a network of environmental programme officers in every single country around the world. UNDP’s mandate on ABS 
is underscored by UNDP’s Biodiversity and Ecosystems Global Framework (2012-2020) and the 2014-2017 
Strategic Plan. Both policy documents emphasize UNDP’s role in ABS capacity building initiatives, including the 
development of national ABS frameworks and support for ethical biodiscovery efforts that facilitate the sharing of 
monetary and non-monetary benefits between users and providers of genetic resources in line with the Nagoya 
Protocol provisions.   

 

 
  
PART III:  APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND GEF 
AGENCY(IES) 

A. RECORD OF ENDORSEMENT OF GEF OPERATIONAL FOCAL POINT (S) ON BEHALF OF THE 

GOVERNMENT(S): (Please attach the Operational Focal Point endorsement letter(s) with this template. For 
SGP, use this OFP endorsement letter). 
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